

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII - Warangal District - "R/f PR Road to Jabbonigudem of Mangapet (M)" and "R/f R&B road at Rajupeta to Vagoddugudem in Mangapet (M)" in Warangal District - Revised Administrative Sanction towards excess Tender Premium and Price Escalation Charges - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1515

Dated: 26-09-2011

Read the following:-

- 1) G.O.Rt.No.68, PR&RD (Progs.II) Dept.dt.27.02.09
- 2) From the ENC(PR).,PMGSY,HYd. Lr.No.W16/DEE.IV/
PMGSY Ph VIII-2122&2124/WGL/RAS Dt.09.02.2010.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 130.16 lakh and Rs.74.32 lakh in respect of the works "R/f PR Road to Jabbonigudem of Mangapet (M)" and "R/f R&B road at Rajupeta to Vagoddugudem in Mangapet (M)" in Warangal District under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 127.50 lakh and Rs.71.00 lakh respectively due to excess Tender Premium and Price Escalation Charges as State share in respect of the works "R/f PR Road to Jabbonigudem of Mangapet (M)," and "R/f R&B road at Rajupeta to Vagoddugudem in Mangapet (M)," in Warangal District as against Original Administrative Sanction of Rs. 130.16 lakh and Rs.74.32 lakh respectively under PMGSY Phase VIII .

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 127.50 lakh (Rupees One crore twenty seven lakh and fifty thousand only) and Rs.71.00 lakh (Rupees Seventy one lakh only) including GOI Share of Rs.121.30 lakh (Rupees One crore twenty one lakh and thirty thousand only) and Rs.67.25 lakh (Rupees Sixty seven lakh and twenty five thousand only) and State share of Rs.6.20 lakh (Rupees Six lakh twenty thousand only) and Rs.3.75 lakh (Rupees three lakh seventy five thousand only) in respect of the works "R/f PR Road to Jabbonigudem of Mangapet (M)," and "R/f R&B road at Rajupeta to Vagoddugudem in Mangapet (M)," in Warangal District as against Original Administrative Sanction of Rs. 130.16 lakh and Rs.74.32 lakh under PMGSY-Phase-VIII due to excess Tender Premium and Price Escalation Charges which has to be borne by the State Government towards State share under PMGSY, Phase VIII. The amount chargeable is as follows:

::2::

Name of work	OAS in lakh	Amount chargeable to PMGSY in lakh	Break up of RAS cost/amount chargeable to state Government			Total completion cost of work in lakhs
			Excess tender premium in lakh	Price escalation in lakh	Total State share in lakh	
R/f PR Road to Jabbonigudem in Mangapet (M)	130.16	121.30	4.50	1.70	6.20	127.50
R/f R&B Road at Rajupeta to Vagoddugudem in Mangapet (M)	74.32	67.25	2.40	1.35	3.75	71.00

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This Order issues with the concurrence of Finance Department vide their U.O.No.21132/466/Expr.PR&RD/2011, dt.06.9.2011.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Warangal District.
The District Treasury Officer, Warangal District.
The Accountant General.A.P.Hyderabad.
Copy to:
The PS to Min (PR&RWS),/Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER